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Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.

Pay Period End Date:

06.16.2016

Contract Location:
COLUMBUS TO MADISON

Contractor:
SCODELLER CONSTRUCTION, INC.
51722 GRAND RIVER AVE

WIXOM MI 48393-2303

Phone:
(248)374-1102

Escrow Agent:

Surety Co:
FIDELITY AND DEPOSIT COMPANY OF MARYLANMN

Counties
MADISON
PLATTE
Project Fed State Highway Begin
Number Project Number Number Ref
Post
32243 000 RD-81-3(1056) 111.99

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
138.32 SPECIALTY

FINL

04.16.2015
04.23.2015
05.14.2015

08.03.2015
08.04.2015
05.31.2016

Current Contract Amt
$1,762,766.10

Original Contract Amt
$1,767,562.97

% Dollar Comp

99%
% Time Comp

115%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

This Estimate

Project Manager
Trosper, Steven
Construction Engineer
Watkins, Dave
Controller

Wourster, Susan

09.19.2016

09.29.2016

10.04.2016

$1,744,204.60 $1,744,204.60 $.00
$.00 $.00 $.00
$1,744,204.60 $1,744,204.60 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$1,744,204.60 $1,744,204.60 $.00
-$15,554.00 -$15,554.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
-$15,554.00 -$15,554.00 $.00
$1,728,650.60 $1,728,650.60 $.00
District Engineer
Boyle, Pat 09.19.2016
Materials Engineer
Hall, David 09.29.2016
Controller
Waurster, Susan 10.04.2016
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Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.

Est Number: 0012 Pay Period End Date: 06.16.2016 Est Number: 0012 Pay Period End Date:  06.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.12 370.00 250.340 92,625.80
0001 0001 0001.08 0.50 72.600.000 36,300.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 250.340 92,625.80
BARRICADE, TYPE II BDAY 72,600.000 36,300.00 DEPTH 279.370 103,366.90
43,364.000 21,682.00 0.000 0.00
0.000 0.00 0010 0010 3039.13 330.00 959.550 316,651.50
0002 0002 0001.10 3.50 792.000 2,772.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 959.550 316,651.50
BARRICADE, TYPE Il BDAY 792.000 2,772.00 DEPTH 940.167 310,255.11
1,467.000 5,134.50 0.000 0.00
0.000 0.00 0011 0011 3039.14 1,780.00 6.400 11,392.00
0003 0003 0001.90 1.50 6,336.000 9,504.00 CONCRETE PAVEMENT REPAIR, TYPE A, cY 6.400 11,392.00
SIGN DAY EACH 6,336.000 9,50400 ARTIAL DEPTH 8.364 14,887.92
8,837.000 13,255.50 0.000 0.00
0.000 000 0012 0012 3211.25 2.25 2,911.000 6,549.75
0004 0004 0002.97 45.00 264.000 11,880.00 SEALING CRACKS LF 2,911.000 6,549.75
FLASHING ARROW PANEL DAY 264.000 11,880.00 3,088.500 6,949.14
241.000 10,845.00 0.000 0.00
0.000 0.00 0013 0013 3211.30 1.33  532,089.000 707,678.37
0005 0005 0030.80 136,300.00 1.000 136,300.00  SEALING JOINTS LF 532,089.000 707,678.37
MOBILIZATION LS 1.000 136,300.00 526,992.000 700,899.37
1.000 136,300.00 0.000 0.00
0.000 0.00 0014 0014 3211.35 1.55 14,462.000 22,416.10
0006 0006 3008.20 16.00 466.000 7,456.00 SEALING CONCRETE REPAIR JOINT LF 14,462.000 22,416.10
CROSS STITCHING EACH 466.000 7,456.00 14,607.500 22,641.63
497.000 7,952.00 0.000 0.00
0.000 0.00 0015 0015 3221.19 370.00 372.230 137,725.10
0007 0007 3010.42 41.70 138.500 577545 CONCRETE PAVEMENT, CLASS HE-3500 cY 372.230 137,725.10
CONCRETE CURB REPAIR LF 138.500 577545  JoNT REPAIR 410.452 151,867.24
151.600 6,321.72 0.000 0.00
0.000 0.00 0016 0016 8028.01 180.00 50.510 9,091.80
0008 0008 3039.11 490.00 40.790 19,987.10 FOUNDATION COURSE REPLACEMENT CY 50.510 9,091.80
CONCRETE PAVEMENT REPAIR, TYPE A, FULL (3% 40.790 19,987.10 0.000 0.00
DEPTH 50.503 24,746.47 0.000 0.00
0.000 0.00 0017 0017 9140.00 1.00 658.000 658.00
JOINT SEALING - ASPHALT TO CONCRETE STA 658.000 658.00
658.000 658.00
0.000 0.00
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Contract ID: 3243 Vendor ID: 3168 SCODELLER CONSTRUCTION, INC.
Est Number: 0012 Pay Period End Date: 06.16.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9140.40 1.15 202,000.000 232,300.00
CRACK SEALING BITUMINOUS SURFACING LF 202,000.000 232,300.00
182,966.000 210,410.90
0.000 0.00
0019 0019 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 1.000 500.00
0.000 0.00
4001 4001 4900.27 17.00 0.000 0.00
CURB INLET SEDIMENT FILTER LF 313.000 5,321.00
329.000 5,593.00
0.000 0.00
4002 4002 3300.03 -13,107.64 0.000 0.00
DEDUCTION LS 1.000 -13,107.64
Low 48 HR TTF Readings on Concrete Patching 1.000 -13,107.64
0.000 0.00
4003 4003 3970.07 1.26 0.000 0.00
REPAIR SY 3,032.000 3,820.32
Repair Existing Bond Breaker 3,076.503 3,876.39
0.000 0.00
4004 4004 0096.00 -830.55 0.000 0.00
DEDUCTION LS 1.000 -830.55
1.000 -830.55
0.000 0.00
GROUP 8 SPECIALTY Contracted 1,767,562.97
Current 1,762,766.10
In place 1,744,204.60
This Estimate 0.00
Totals for contract Contracted 1,767,562.97
Current 1,762,766.10
In place 1,744,204.60

This Estimate

0.00



